



PROGRAM OF WORKS/BUDGET COST

Project Name : CONSTRUCTION OF 3-STOREY APARTELLE de SLSU Phase I						Appropriation : Php 15,000,000.04	
						Source of Fund : Income	
						Issued Oblig. Authority :	
Location : SLSU-Sogod Campus San Roque, Sogod, Southern Leyte						Released :	
						Calendar Days to Complete : 266 Days	
Project : Building						Desirable Starting Date : Upon apvl. of contract	
Category						Mode of Implementation : By Contract	
Project Description: Construction of 3-Storey Apartelle de SLSU Phase I							
ESTIMATED COST OF PROPOSED WORKS						Breakdown of Expenditures	
Item No.	Description of Works	Qty	Unit	Unit Cost	Amount	Wt.%	Particulars
1.00	GENERAL REQUIREMENTS	1	lot				1. Labor
2.00	EARTH WORKS	1,598.00	cu.m.				2. Materials
3.00	CONCRETE WORKS	502.61	cu.m.				3. Rental of Equipment
4.00	SCAFFOLDINGS	1	lot				4. Provisional Sum
5.00	MASONRY WORKS	692.74	sq.m.				5. Daywork
6.00	CEILING & PARTITION WORKS	430.86	sq.m.				6. Detailed Engineering Design
7.00	CARPENTRY WORKS	1	lot				7. OCM and Profit
8.00	DOORS, WINDOWS & FIXED GLASS	1	lot				8. Value Added Tax
9.00	TILE WORKS	603.98	sq.m.				9. Eng'g & Administrative Overhead
10.00	PAINTING WORKS	1165.08	sq.m.				10. RRROW Acquisition
11.00	PLUMBING WORKS	1	lot				11. Physical Reserved (Contingency)
12.00	RAILING WORKS	1	lot				
13.00	ROOFING WORKS	71.33	sq.m.				
14.00	ELECTRICAL AND ELECTRONIC WORKS	1	lot				
Total Approve Budget for Contract						-	Total Project Cost
Minimum Equipment Requirements				Technical Personnel Required			
Description		No. Required		Description		No. Required	
Bar Cutter		2		Site Engineer		1	
Bar Bender		2		Const. Foreman		1	
Bagger Mixer		3		Steelman		3	
Conc. Vibrator		2		Welder		2	
Acetylene & Oxygen		1		Mason		5	
Welding Machine		2		Carpenter		3	
Multi Function Saw		2		Electrician		2	
				Plumber		2	
				First Aider		1	

Prepared by:

Recommending Approval:

Reviewed by:

Approved by: