PROGRAMS AND PROJECTS IN CY 2015

STATUS OF IMPLEMENTATION CY 2015
(As of December 31, 2015)

Buildings and Other Structures Amount Obligation Implementation
Status Status

Construction of Three-Storey Agriculture and
Fishery Building at SLSU Bontoc Campus 6,000,000.00 100% on-going
Construction of Business Incubator Hub Building at
SLSU San Juan Campus 4,215,000.00 100% on-going
Completion of ICT Building at Sogod Campus 15,000,000.00 100% on-going
Completion of Education Building Phase 3 Tomas
Oppus 3,000,000.00 100% on-going
Completion of ICT Building at San Juan Campus 4,000,000.00 100% on-going
Repair of Dormitory Crop Science Building at
Bontoc Campus 2,000,000.00 100% on-going
Concreting of Circumferencial Road at Hinunangan
Campus 8,000,000.00 100% completed
Construction of the State of the Art Library
Building SLSU-Tomas Oppus Campus 4,000,000.00 100% on-going




